

☐ SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110054-1

CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE <b>22 June 1966</b>			
			INSPECTION REPORT NO. (If final, so state) <b>9</b>			
			ESTIMATED COMPLETION DATE <b>15 August 1966</b>			
NAME OF CONTRACTOR  						
TYPE OF COMMODITY OR SERVICE  <b>AP-3 Analytical Stereo Plotter</b>						
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>90%</b>						
PER CENT OF FUNDS EXPENDED - <b>N/A</b>						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>20 June 1966</b>						
SIGNATURE OF INSPECTOR  			DIVISION  <b>PADS</b>			
INSPECTOR'S  						

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110054-1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110054-1

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Project Monitor had telephone conversations with [ ]

[ ] on 13 and 20 June 1966.

The comparator and plotter were delivered to the [ ] plant at [ ] on 10 June 1966. The [ ] service representative started assembling the instrument the 16th of June and expects to complete this portion of the work by 24 June 1966. The week of 27 June 1966 [ ] will start integrating the comparator and computer into the final system.

Both TID and PADS/EPS have been alerted as to making arrangements for training courses while the instrument is at the [ ] facility.

[ ] said that, in response to an NPIC request for addition capabilities for the AP-3, a proposal is enroute and should be in our hands by 27 June 1966.

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110054-1

☒ CONFIDENTIAL

☐ SECRET